
Lisbon Avenue Bridge Update                                                                        September 16, 2014

The West Lisbon Avenue Bridge
Replacement is on schedule. Major
milestones have been accomplished:  
• The old bridge was demolished,

and 
• The new west abutment is

completed. 
• The east abutment north half is

completed and the south half was
poured on September 11th.      

The retaining walls are scheduled to
be built beginning the week of
September 22nd, and the deck is
proposed to be poured September
26th, weather permitting.

Coming Up in 2015

The West North Avenue Bridge over
the Canadian Pacific Railroad is
scheduled for construction in Spring
2015, and is located between North
30th and North 31st Streets.  A
public information meeting was held
on Monday, August 25th at the
Roger and Leona Fitzsimonds Boys
and Girls Club, 3400 West North
Avenue, to discuss the project. One
of the detour routes for the project
is West Lisbon Avenue.
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Support for Business Liaison • Cecilia Gilbert  •  (414) 286-3318   •  cecilia.gilbert@milwaukee.gov

Construction Supervisor •  ldesja@milwaukee.gov  •  414-708-3885
Project Inspector •  Victor Buell  •  vbuell@milwaukee.gov  •  414-303-86911
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Progress Report

The west abutment
completed with
falsework in place for
the bridge deck.

The east abutment
north half of the
bridge completed.

The contractor is
placing the forms and
rebar for the south
half of the east
abutment.


